

**From:** [Le, Teenchee \(DPW\)](#)  
**To:** [Manuel Arce](#); [Mariano Hernandez](#)  
**Cc:** [Froehlich, David \(DPW\)](#)  
**Subject:** Proposal Review Comments for J38-01 Cesar Chavez Bike Path Project  
**Date:** Monday, May 14, 2018 4:20:00 PM  
**Attachments:** [J38-01.0 Cesar Chavez Bike Path - Hairball FG - Proposal Review.pdf](#)

---

Hi Manny,

Here are our comments to the proposal:

- 1) Line Item #01: Additional traffic control person for 40 days seem excessive, especially since line item #2 covers the traffic control work. Truck and arrowboard will only be used during work at on-ramp and most of the work is outside of vehicular travel lanes.
- 2) Line Item #5: See "owner notes" on attached review proposal.
- 3) Line Item #7: Use \$1,000 for allowance instead.
- 4) Line Item #11: See "owner notes" on attached review proposal.
- 5) Line Item #11: See "owner notes" on attached review proposal.
- 6) Line Item #34 : See "owner notes" on attached review proposal.
- 7) Line Item #56: Tree protection cost already included in line item #10. For boulders, if no line item in Construction Task Catalog, provide supplier quote and we'll do an NPP (non-pre priced item)
- 8) Line Item #59: Hydroseed spec provided in previously sent email. See "owner notes" on attached review proposal.
- 9) Line Item #67: Delete. Line item #69 already covers this work already.
- 10) Line Item #68: Delete, City testing lab will perform compaction testing.

Please revise and resubmit cost proposal through eGoridan in 2 business days or less.

Thanks,

Teenchee Le, P.E.  
Job Order Contracting (JOC)

